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Legislation
Council position council position
2nd reading EP 2nd reading EP
2nd reading Council
Translation/publishing
REACH into force 1

Agency Operational 1
Pre registration pre-registration
Registration > 1000 t/a,  CMR 1&2 > 1t/a, R 50 - 53 > 100 t/a ECA Not Operational > 1000 t/a,  CMR 1&2 > 1t/a, R 50 - 53 > 100 t/a

>100 t/a <1000 t/a > 100 t/a  < 1000 t/a June 2013
>1 t/a <100 t/a > 1 t/a  < 100 t/a June 2018

RIP's

RIP 2 IT
IUCLID Beta testing kick off (jun 21-23)
IUCLID roll out to users
Building WF systems Building WF systems Beta test Roll out

RIP 3.1 Technical Dossiers RIP 3.1
RIP 3.2 CSR RIP 3.2 CWG
RIP 3.3 Information Requirements RIP 3.3 CWG
RIP 3.4 Data Sharing RIP 3.4 CWG
RIP 3.5 Down stream users RIP 3.5 CWG
RIP 3.6 C&L under GHS RIP 3.6 CWG
RIP 3.7 Authorization RIP 3.7 CWG
RIP 3.8 Articles RIP 3.8 CWG
RIP 3.9.1 SEA preliminary report
RIP 3.9.2 SEA TGD RIP 3.9 CWG
RIP 3.10 Substance ID RIP 3.10 CWG

RIP 4.1 Dossier evaluation RIP 4.1 CWG
RIP 4.2 Substance evaluation RIP 4.2
RIP 4.3 Annex XII RIP 4.3 CWG
RIP 4.4 Annex XIV RI P 4.4 CWG
RIP 4.5 Priority Setting RIP 4.5 5 CWG


